GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District - Providing New Single Village Scheme at SC Locality of Munipalli Village in Ponnuru Mandal in Guntur District with estimated cost of Rs.54.00 Lakhs – Post Facto Extension of Agreement Time up to 31.12.2019 for a period of (214) days with LD's of Rs.38,167/- - Accorded - Orders - Issued.

---

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 226 Dated: 06-05-2020

Read the following:

1. G.O.Rt.No.664, PR&RD(RWS-II) Dept., dt:06.10.2017.
2. From the Chief Engineer-II, RWS&S Department, Vijayawada, Lr.No. AEE5/DEE(N)/CE-II/SC Locality of Munipalli(V)/Ponnur(M)/2018, dt:09.03.2020.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord post facto extension of agreement time up to 31.12.2019 for a period of (214) days with Liquidated Damages of Rs. 38,167/-, as delay is attributable to the Contractor in respect of the work "Providing New Single Village Scheme at SC Locality of Munipalli Village in Ponnuru Mandal in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH )

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.